

Next steps (I): At the GA

- required interactions on individual gaps, also offline: scan each other's gaps as per GAIDv3 and provide your suggestions (from GA into next week)
- Completed input information on missing gaps solicited (deadline 14/2). Immature gaps might get retired at some point
- Identify owners for new gaps on spectroscopy and education (first drafts by 14/2)
- All partners in Task 6.2 to identify **at least one individual** who has time between now and GAIDv4 delivery to participate in review and resolution of issues.



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 640276.

www.gaia-clim.eu

Next steps (II): In depth expert review of individual gaps and potential overlaps and dependencies

- KNMI, BIRA and WP7 to further identify potential overlaps / redundancies, dependencies, and gaps requiring further work (Deadline: 17/2)
- Each issue arisen by KNMI/BIRA/WP7 to be delegated to at least two individuals with delegated responsibility to resolve (Deadline: 21/2)
- Parties to resolve issues with identified gap owners and provide revised gaps and rationale (Deadline: 7/3)
- GAID first full draft (Deadline 14/3)



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 640276.

www.gaia-clim.eu

Next steps (III): Final review and update to online tools

- Adequate in-depth review by Task 6.2 partners (deadline 21/3)
- Consolidated GAID second draft (deadline 24/3)
- Final review by BIRA and WP7 (deadline 29/3)
- Submission of deliverable GAIDv4 (31/3)
- Update of the on-line catalogue and inclusion of search/select tools (deadline 14/4)
- Outreach (see later session)



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 640276.

www.gaia-clim.eu